Development proposal for phase – 1.5

As per the discussion of the current state of the web and mobile application interface and functionalities, below mentioned features needs to be added to make the websapp and mobile application more useful and feature rich.

- 1. Redesign the webapp login UI.
- 2. Redesign the Application Login UI.
- 3. Add manual(Dev. Only) authentication control system for data sharing amongst different user accounts.
- 4. Implement the authentication system both on web and mobile application.
- 5. Development of additional application interfaces for content(Video, Map, Photos) browsing both on web and android application.
- 6. Responsive and mobile friendly design and user experience for web application.
- 7. Data collection, modification, content management for web and mobile application.
- 8. Application deployment on deployment platform.

N.B.

Above mentioned modifications, feature implementations and deployemnts will be developed for this phase only according to the discussions and the current phase requirements. Further feature/functionalities will cost additional charges and may be a subject for the phase 2 development for both the web and mobile application for this project only. Although it'll be kept in mind for future features development while using the development technologies.

Requirements of this phase:

According to the discussion, above mentioned featuers are derived based on the ideas that were drawn to notepad. I've tried to show them in a bit visually appealing way in the attachment so that you get the clear idea before moving on or closing the deal. Please see the pictures below carefully and let me know if there's any adjustments needed and figures of the web and mobile application complies with the featurelist mentioned above.

Please see the attachment – UI-UX concept.pdf

Approximate cost for these development: 45,000 BDT.

Approximate duration of delivery: 10 days from the payment. (5 days webapp + 5 days mobile app.)

Approximated delay for delivery after 10 days is 5 days for special/accidental cases.

Advance payment: 70% remuneration is to be paid before initiation of the development and other 30% payment will be received after delivery of this phase for this project.

Maintanance & service: After the development period is done, necessary services, maintenance, troubleshoot to run the web and mobile applications will be provided. Any feature/functionalities development is a subject for further discussion. 3 months of regular support will be provided from the delivery date. Extending service period and other matters should be discussed.

N.B. The first priority will be set for the web application and the mobile application will be developed simultinously as the time goes during development period. 1 Week delivery is not promised but will be a goal to achieve for this development phase for this project.